

FFHQ - Dev - To Return to Later - Bug #284

FFHQ Domain Management

07/18/2019 11:18 PM - Newton Duarte

Status:	New	Start date:	07/18/2019
Priority:	Immediate	Due date:	
Assignee:	David Bryan	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
We need to have access ASAP to the FFHQ domain control and transfer it to our Blacknight account. Our servers were set under packed.house, this may delay our project delivery, since we need to redo the entire configuration of the servers for the new domain, also implement and test the Cloudflare SSL certificate.			